
 

Staff Summary Report 
 
Council Meeting Date: 07/22/08       Agenda Item Number: __________ 
 
 
 
 SUBJECT:  Request approval of a change order with ELS Construction, Inc. for the 

installation of artwork along the Rio Salado south bank multi-use path 
between Hardy and Priest Drives.   

 
 DOCUMENT NAME:   20080722PWDR16 RIO SALADO PARK (0706-32)  
  PROJECT NO. 60-996984 
 
 SUPPORTING DOCS: No 
 
 COMMENTS: Total construction change order in the amount of $289,431.78.  The original 

contract amount is $1,195,273.05.  A previous change order was approved 
for the amount of $27,313.  This change order will increase the total contract 
amount to $1,512,017.83. 

 
 PREPARED BY:  Donna Rygiel, Engineering Contract Administrator (x8520) 
 
 REVIEWED BY:  Andy Goh, Deputy PW Manager/City Engineer (x8896) 
 
 APPROVED BY: Glenn Kephart, Public Works Manager (x8205) 
   

 LEGAL REVIEW BY: Judi Morgan, Assistant City Attorney (x8227) 
 
 FISCAL NOTE: Sufficient funds are available in Capital Improvement Fund No. 6984. 
 
 RECOMMENDATION: Approve construction change order. 
 
 ADDITIONAL INFO: The additional $289,431.78 is requested to fund installation of artwork along 

the Rio Salado south bank multi-use path.  The work will consist of artist 
“windows” at three locations, plaques for each of the “windows”, artist shade 
canopies at two locations, artist mast arms and mast arm finials, and concrete 
medallions and seating, integrated with the artwork.  The “windows” artwork 
consists of an artist’s interpretation of a window in the form of a steel art 
structure, which focuses on a view of the northern mountains. 

 
  Staff has reviewed the proposal from ELS Construction, Inc., currently under 

contract for minor concrete improvements, and found it to be in order.   
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